ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
91 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK No No
354 | 6.4.5 Perform data migration to SAM storage AL DO No No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes  Prd7 No
306 |[Fd 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No No
312 [ERé 433.1 CAB web monitoring changes requested by MD,JS MD EXT No No
307 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No
313 4.3.3.2 Improve job monitoring, include trend plots MD EXT No No
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No
317 {f:}} 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No
308 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
239 3543 Transfer output sandbox selection logic to Runjob GG PL No No
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
417 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No
375 7.12 Produce evaluation of remaining DO SamGrid Requests RDK RDK Yes No
376 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK No No
379 7.12.1 Write evaluation of requests based on generic WBS RDK RDK No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
sIM|[TIWwW[TI|IFI[S M TIw[T[F[s|s|[mM] |_W|T1Fls sIM[ITIWI[TI]F
5 days Fri 12/7/07 Thu 12/13/07 :
3days Mon 11/12/07 Wed 11/14/07 ASB RDK @Gy Operatio

46 days  Thu 10/25/07 Fri 1/4/08 Y E
6days Tue 11/27/07 Tue 12/4/07 : : :

40 days  Mon 9/24/07 Fri 11/16/07E
5days  Tue 11/6/07 Mon 11/12/07 : EXT ; : Grid Production Sys
5days Tue 11/13/07 Mon 11/19/07 EXT G|

10days Tue 11/20/07 Wed 12/5/07
3days Mon 11/19/07 Wed 11/21/07
3days Wed 12/19/07 Fri 12/21/07

lday Tue 11/20/07 Tue 11/20/07

15days Tue10/30/07 Mon 11/19/07 D, G G, F (i
3days  Fri 12/14/07 Tue 12/18/07

10days  Mon 11/5/07 Fri 11/16/07 ' PL : 1
5days Tue 11/20/07 Mon 11/26/07 i

66 days  Tue 10/9/07 Thu 1/31/08

46 days Thu 11/15/07 Mon 1/28/08

15days Thu 11/15/07 Fri 12/7/07

15days Mon 12/10/07 Tue 1/15/08
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Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
FIlslilsImM|[TIw| T|IF[s|[sIM|[TIw[TIF|ls|[s[M|ITIWwW[T[FIs|s|M|[TIwW|[T[F[s|Is|ImM|[TIwI|[TIF
: ASB @ Resolve how to add production paths in fut

rations Policies doc: Approve - CD, DO

DEV,PL,DW,JS
ols adaptation: Second 50% implementation
n System workflow/dataflow diagram
CAB web monitoring changes requested by MD,JS
Grid Production System info on diagram: node roles, software, maintainers

Evaluate and sign-off on test facilities and procedures

Improve job mdnitoring, include trend plots

JS G DOrepro tools adaptation: Pfoduction-level test

Allow access by MD fo dir/files orf CAB owned by dzeropro (we suggest getting root access)
Open Science Enclave baseline security plan - implications on SamGrid, CAB

3 MRQ
ols adaptation: Adjust DOrunjob to use request system

Transfer output sandbox selection logig to Runjob

PL =D0runjob sets up its own environment

: eneric WBS for adapting DO Apps to Grid Production
R DK
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Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

S

sIM|ITIWI][TI]FI[Ss

sImM|ITIWI][TI]IF][S

sIM|ITIWI][TI|FI[Ss

sIM|TIWI[TI]F][S

sIM|ITIWI][TI]FI[Ss

ure: DO Approval

Storé output from any stage: Production-level test

m ahy stage: Create/submit requests to test feature

s Perform data migration to SAM storage

) Wiite evaluation of requests based on generic WBS
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